
Needs Assessment

On December 13, 1996, the Ecosystem Roundtable formed an ad-hoc needs assessment
group i to assess the human, fmancial, and other resources that will be needed to coordinate
existing and anticipated state, federal and stakeholder funds for ecosystem restoration and to
annually select projects to be funded. This revised draft builds upon a previous draft
circulated at the Ecosystem Roundtable meeting on January 21.

I. KEY ASSUMPTIONS

The following are the key assumptions regarding the scope and duration of the needs
identified in this document:

A. The Ecosystem Roundtable is an interim stakeholder forum, advisory to BDAC and
CALFED, who’s role and function will be supplanted by a variety of new institutional
arrangements as part of the CALFED long-term solution. Accordingly, any needs
identified here, as .well as any solutions proposed, are necessarily interim in nature.
Above all, they cannot and will not be used to forestall or supplant the development or
implementation of ~i long-term arrangement.’

B. The Roundtable will be advising CALFED and BDAC on matters relating to the
expenditure of state, federal and stakeholder Category III funds as wellas portions of
the CALFED Bay-Delta Ecosystem Restoration funds authorized by Proposition 204
and H.R. 42362. tn addition; the Roundtable will be advising CALFED and BDAC on
coordination of:

1) Closely-related funds including state, federal, and user-contributed funds under the
CVPIA, 4-Pumps mitigation monies, Tracy fish agreementmitigation monies, and
Proposition 204 funds under the Delta Levees, Delta Tributary Watersheds, River
Parkways, and Sacramento Valley Water Management accounts,

Workgroup members include Nat Bingham, Rich Golb, Cynthia Koehier, Jason
Peltier, Tim Quinn, Allen Short, David Yardas, Bill Gaines, and Gary Bobker.

There will be direct CALFED decision-making on future stakeholder
contributions to Category III and on the $60 million in the Bay-Delta Agreement
Subaecount of Prop 204 pursuant to conforming language provided by Article .
78536.5. There is also the expectation of direct CALFED decision-making on
federal funds allocated under H.R. 4236 but appropriations are pending and so
final legislative language is not yet available.
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2) Other funding sources which can provide cost sharing on actions consistent with the
CALFED Ecosystem Restoration Program Plan such as EPA, 319 grants and NRCS
Farm Bill programs.,

II. OVERALL NEEDS

CALFED, acting upon~the advice of the Roundtable and BDAC, will need to rely upon
some combinafiori of new and existing staff in the Bay-DeltaProgram and in the
individual CALFED agencies as well as outside consultant services to accomplish the
following the tasks described below? In accomplishing these tasks, the Roundtable and
BDAC will be advisory to CALFED4.                                                  ’

A. Financial Activities needed to maintain financial accountability:

1) Administer stakeholder contributions and, potentially, state and federal contributions to
Category III.

2) Maintain detailed financial records on all administered funds.

3) Prepare quarterly financial statements on all administered funds.

4) Dev.elop and maintain a database of Bay-Delta ecosystem restoration funds including
funds available, funds expended on related projects and programs, and fund~ projected
to be available, in future years.

5) Comply with applicable fund management, reporting and auditing requirements.

B. Planning proce~ss to develop and sblect actions to restore the Bay-Delta ecosystem:

1) Develop near term ecosystem rest6ration priorities. (Implementation Strategy)

3 All decisions relating to the above tasks and resources to accomplish them will remain
with CALFED with advise from the Roundtable.

4 At least several workgroup members feel that Some degree of independent
Roundtable staff and/or consultant capability would be helpful in providing such
advice. CALFED will seek Roundtable input on staffing and needed work
products but has no expectation ~’aat the Roundtable would have independent
staff.                                .
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2) Develop an interim program (3 to 5 Year Workplan) using technical experts, that
identifies the actions needed to address the priorities including research, projects and
programs.

3) Develop recommendations on cost sharing with all relevant funding sources
including state, federal, and other programs.

4̄) Establish criteria to evaluate individual funding proposals.

5) Develop monitoring standards to ensure that individual funding proposals are
integratedinto an adaptive management cycle.

6) Develop appropriate process to have outside technical reviewof steps 1 through 4
and other parts of program as needed.

7) Develop and adminigter an annual RFP process to solicit proposals from CALFED
agencies and from others for all administered funds.

8) Establish RFP schedules that are synergistic will other funding programs.

9) Develop and implement a process to review and evaluate indi¥idual funding
proposals based on program priorities (1 & 2) and criteria (4).

10) Identify and promote opportunities for cooperative, multi-source project funding to
assure that selected projects are funded at levels that will allow for completion.

11) Develop recommendations specific to each proposal.

12) Deyelop recommendations forfunding for research projects that are applied
research in nature and useful for adaptive management decisions.

13) Establish funding protocols that ensure that projects are funded in full for each
phase and which allow for phased funding opporttmities for preliminary design,
environmental compliance, construction, and monitoring.

14)Where appropriate, commit to. funding for multi-year projects.

15) Establish policies that allow for termination of research or construction projects ~that
prove unworthy.

C. Grant making/contract development and administration to implement selected projects
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and programs:

1) Develop, oversee, and administer contracts for selected projects.

2) Receive, review and determine the adequacy of all deliverables, products, and
invoices:

3) Review fmancial records on each such award.

4) Insure that contract deliverables state tasks arid milestones associated with contract
implementation.

5) Work with cost-share partners to identify funding for specific tasks to ensure each
task is funded but by only one program.

6) Require applicants to use competitive bid process for construction projects as
appropriate.

7) For each project, identify one qualified project manager who is responsible for
project oversight. ’

8) Include monitoring requirements in each project.

9) Address cost overrtms and other complications.

D. Coordination of ecosystem planning processes and programs to increase effectiveness
of individual programs.

1) Based on experience of Ecosystem Roundtable, provide recommendations to
Assurances Workgroup and Ecosystem Restoration W0rkgroup on development of 10ng
term institutional alternatives for ecosystem restoration.

2) Develop reserve fuiad policies as appropriate.

3) Prepare an annual financial and programmatic report on Bay-Delta Ecosystem
Restoration activkies underProposition 204, H,R. 4236, and related authorities.
Include information on how funds were leveraged with matching, funds, challenge
grants, and all relevant private funding sources.

4) Based on experience of Ecosystem Roundtable, provide recommendations to
negotiators working on long term cost share agreement.
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5) Evaluate goals, targets, and policies of ecosystem restoration programs on an annual
basis to determine changes in implementation objectives and progress towards goals.

¯ E. ’Monitoring, evaluation and adaptive management

1) Develop and implement an effective program of monitoring and evaluation to inform
task D5 above.

2) Develop recommendations on standardized monitoring protocols inc!uding gear and
methodology to insure credibility.

3) Evaluate operational changes and restoration activities to assess incremental benefits.

4) Provide quantitative assessment of natural and man-made changes that have
adversely or positivel~� affected fish and wildlife habitat. An example would be an
assessment of the geomorphological changes caused by recent flood events.
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